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Quarterly Report #4 

Multi-agency Permit (MAP) Team 

Gateway Pacific Terminal (GPT) Project 

February 3, 2012 

Please send comments to jane.dewell@ora.wa.gov 

 

This quarterly report for the GPT MAP Team covers work conducted during October, November 

and December 2011. Project details are available on the GPT MAP Team website: 

https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/22844/default.aspx  

Accomplishments and Updates 

► Major Milestones 

 MOU for NEPA/SEPA evaluation signed by USACE, Whatcom County, and Ecology.  

October 17, 2011. 

 Regarding wetland fill violation: 

 Land Disturbance permit issued by Whatcom County. October 12, 2011. 

 NPDES for geotechnical work issued by Ecology. November 4, 2011. 

► MAP Team Agency Actions 

 WDFW provided review and comments on salmonid spawner survey. September 22, 

2011. 

 Re-issuance of Hydraulic Project Approval from WDFW. October 28, 2011. 

 NWCAA press release about review of proposed project. December 14, 2011. 

 Permit Extension from Whatcom County. December 21, 2011. 

► MAP Team Applicant Actions 

 Applicant (PIT) reports issued: 

 Salmonid spawner survey – reviewed and commented on by WDFW. October 13, 

2011. 

 Economic analysis reports – no review or comments requested, for background 

information only. October 27, 2011. 

► MAP Team Communications 

 Two team meetings were held in December (see Key Meetings table for details): 

 Executive Briefing #2. December 8, 2011. 

 MAP Team meeting #4. December 13, 2011. 
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► General Public Communications 

 Correspondence between Salish Land Policy Solutions and Ecology addressed. October 4 

and 20, 2011. 

 Correspondence between Washington State Senators and Ecology and Whatcom County 

addressed. November 10, 14, and 21, 2011. 

► MAP Tools 

 MAP team tracking tools were updated, with latest updates in December 2011. 

 A NEPA/SEPA critical path table was added as a tool. This was also a handout for the 

MAP Team meeting December 13, 2011. 

► Key Meetings  

Date Meeting  Purpose Outcomes 

12/8/2011 Executive Briefing #2 Brief agency leadership on 
project status. 

Discussed status of project and how to 
move forward in NEPA/SEPA process. 
Identified issues for more effective project 
management and need for schedule and 
information from applicants. 

12/13/2011 MAP Meeting #4 Discuss NEPA/SEPA co-
lead process and status, 
define next steps. 

Discussed project status, input from 
Executive Briefing, and NEPA/SEPA 
process. Updated MAP Team on details of 
NEPA/SEPA co-lead process, status of 
applicant technical reports, status of 
violation and permits, public engagement 
issues, and wetland mitigation issues. 

Completed Milestones 

The following provides status of milestones. This information is tracked using the ‘Moving 

Forward’ table in the last quarterly report and the completed milestones on the GPT MAP Team 

website (https://secureaccess.wa.gov/ofm/iprmt24/site/alias__1357/27378/tools.aspx).  

Date Milestone/Event Explanation 

10/12/2011 Land Disturbance Permit issued. Provided by Whatcom County in relation to 
Geotechnical Investigation Violation. 

10/13-27/2011 Draft reports or work plans for agency 
review and comment. 

PIT submitted salmonid spawner survey and economic 
analysis reports for information. WDFW provided input 
to salmonid spawner survey. Technical report 
distribution on hold until scoping process begins. 

10/17/2011 Memo of Understanding (MOU) 
between lead agencies regarding 
NEPA/SEPA co-lead. 

MOU defines the three co-lead roles in proceeding with 
a NEPA/SEPA review. 
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Moving Forward 

These are known goals in the next five months:  

Task Timeframe 

NEPA and SEPA EIS process and formal scoping – Co-lead Agencies 

 Request for Proposal (RFP) published for EIS contractor January 4, 2012  

 Consultant proposals due February 14, 2012 

 Conduct interviews March 14, 2012 (approx.) 

 Negotiate and finalize contract April 9, 2012 (approx.) 

 Notice of Intent to prepare EIS – USACE March/April 2012 

 Determination of significance – County TBD 

 Public scoping period May/June 2012 

Complete Applications – Applicants 

 Submit new Shoreline Substantial Development Permit – PIT  Before March 19, 2012 

 Submit complete Major Development Permit – PIT  Before March 19, 2012 

 Submit JARPA to Ecology – BNSF  TBD 

 Submit project information and technical reports – PIT Prior to commencement of 
scoping 

 Traffic Discipline Report 

 Avian Habitats and Presence Report 

 Stream and Fish Report 

 Marine Habitat Characterization Report 

 Marine Biota Report 

 Noise Impact (land) Report 

 Hydrology (land) Report 

 Marine Sediment, Tissue, and Water Quality Report 

 Air Quality Impact Report 

 Wetland Impacts and Mitigation Plan (Conceptual) 

MAP Team Meetings – MAP Agencies 

 2-3 MAP Team sub-committee meetings to discuss project issues and 
specialized topics 

March/June 2012 

 Government agency scoping meeting (not exclusive to MAP Team) May/June 2012 

 


